



Site: Clearing and grubbing site.



Site: Cutting site.



Site: Ext. Cutting temporary sediment ponds



Site: Installed construction fence and silt fence.

This Month's Major Activities:

- Board Approval and Notice to Proceed
- Mobilize and set up office.
- Construction Fencing and Silt Fencing
- Begin clearing and cutting site.

Design Percent Complete – 100%

Next Month's Major Activities:

- Rough Grade Site
- Excavate for Utilities
- Excavate for building pad
- Select fill building pad
- New Poles & Utilities

Construction Percent Complete – 0.0%