Bartlett Cocke Const.                   Killeen East Ward/West Ward Consolidation
Monthly Progress Report – May 2020


[image: ][image: ]Sections 4 L11: 1 side gyp board in progress with sound batt. Insulation to follow
Section 3: Roof System above the cafeteria in progress.	
Section 8 & 9 L3:  CFMF and mechanical duct risers in progress with gyp board top out to follow
Sections 4 & 5 Ext.: Aluminum frames & glazing complete with metal wall shingle system for follow water testing.
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This Month’s Major Activities:
· Sect. 2: Fluid Applied Waterproofing at CMU
· Sect. 2: Spray fireproofing at beams and deck
· Sect. 2 & 3: KEE Roofing System
· Sect. 4 & 5: Alum. Frames, glazing and masonry
· Sect. 4 & 5 L1: Gyp board & sound batt. Insulation
· Sect. 6 & 7 L2: Pressure Testing at HVAC Duct
· Sect. 8 & 9 L3: CFMF and MEP rough-in
· Electrical Rooms: Tape, float, and paint

Next Month’s Major Activities:
· Sect. 2: Masonry and flashing at brick lug
· Sect. 3: 80mil KEE Roofing System
· Sect. 4 L1: Gyp board and insulation
· Sect. 6 & 7 L2: In-wall blocking and support
· Sect 6 & 7 L2: In-wall rough-in deficiency punch
· Sect. 8 & 9 L3: CFMF and MEP rough-in
· Transformer and primary wire pull
· Envelope and window testing 

Design Percent Complete – 100%					Construction Percent Complete – 41.96%
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