Bartlett Cocke Const.                   Killeen East Ward/West Ward Consolidation
Monthly Progress Report – June 2020


[image: ][image: ]Sect. 4 & 5 L1: Fur downs & hard lid ceilings in progress with MEP rough-in at these locations to follow.

Sect. 1: CFMF & hollow metal door frames in progress with MEP in-wall rough-in to follow.

Sect. 7 L2: Insulation & gyp. bd. in progress with tape & float to follow.

Sect. 4 & 5 West Elevation: HT membrane at Metal Wall Shingles in progress with masonry veneer infill to follow.
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This Month’s Major Activities:
· Sect. 1 & 2: CFMF & hollow metal frames
· Sect. 2: MSB & secondary wire build out
· Sect. 4 & 5 L1: Fur downs and hard lid ceilings
· Sect. 6 & 7 L2: Insulation & gyp. bd.
· Sect. 8 & 9 L3: Mech. duct & MEP wall rough-in
· Sect. 3 Ext: Masonry veneer at Kitchen
· Sect. 4 & 5 Ext: HT membrane at Wall Shingles
· Site: Domestic water & fire line across Rancier Ave.


Next Month’s Major Activities:
· Sect. 1 & 2: MEP in-wall rough-in
· Sect. 4 & 5 L1: MEP rough-in at hard lid ceilings
· Sect. 6 & 7 L2: Tape & float at gyp. board
· Sect. 8 & 9 L3: Blocking, insulation & gyp. board
· Sect. 1 Ext: Glazing at aluminum frames
· Sect. 2 Ext: Masonry veneer at Electrical & Receiving
· Sect. 4 & 5 Ext West: Masonry veneer infill
· Site: Clean up and prep for grading at south parking lot
Site:

Design Percent Complete – 100%					Construction Percent Complete – 48.30%
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