Bartlett Cocke Const.                   Killeen East Ward/West Ward Consolidation
Monthly Progress Report – July 2020
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Description automatically generated]Sect. 1:  One side gyp board is complete


Sect.3 & 5 EXT:  Glazing for curtain walls is complete

Sect. 4 & 5 Corridor:  Firs coat of finish paint on fur down complete

Site:  Form board and rebar for south side parking lot in progress with concrete paving to follow
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This Month’s Major Activities:
· Sect. 1: Plumbing hanger rough in
· Sect. 1 & 3: Start glass install for curtain walls
· Sect. 4:  Start hanging ceiling grid & light fixtures
· Sect. 6 & 7 L2:  Start gyp board at fur downs
· Sect. 8 & 9 L3:  Complete overhead duct
· Site:  Complete rough grade for conduit
· Site:  Start for boards for parking lot concrete


Next Month’s Major Activities:
· Sect. 1:  Plumbing hanger rough in
· Sect. 1 & 3:  Glass for curtain walls complete
· Sect. 4 & 5:  Low-volt race ways supports in progress
· Sect. 4 & 5 EXT: Complete masonry veneer
· Sect. 6 & 7:  Start firs coat paint
· Sect 8:  Finish mechanical in wall
· Site:  Complete form boards and tying rebar
· Site:  Concrete paving for parking lot
Site:

Design Percent Complete – 100%					Construction Percent Complete – 43.2%
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