



Site: ICF pour area 3



Site: ICF construction & bracing area 3



Site: CMU walls in area 2 & 3



Site: Framing and walls for stairwell area 3

This Month's Activities:

- Slab pours
- Begin ICF
- Begin CMU

Percentage Design Complete: 100%

Next Month's Activities:

- Continue ICF & CMU
- Begin Steel Erection

Percentage Construction Complete: 15%